



**LIFE Environment and  
Resource Efficiency project**



## **LIFE PAVEtheWAYSTE**

---

**Demonstrating resource efficiency through innovative, integrated  
waste recycling schemes for remote areas**

---

Partners:

**Coordinating Beneficiary**

1. Municipality of Naxos and Small Cyclades Islands (NAXOS)

**Associated Beneficiaries**

2. National Technical University of Athens (NTUA)
  3. Fundación CARTIF (CARTIF)
  4. Municipality of Ancient Olympia (OLYMPIA)
- 

## **Agenda of the 1<sup>st</sup> Monitoring Visit**

**Friday 17th June, 2016**

**Athens, Greece**

<b>LIFE PAVEtheWAYSTE</b>			<b>June 17<sup>th</sup>, 2016</b>
<b>1<sup>st</sup> Visit of the External Monitoring Team</b>			<b>Athens, Greece</b>
<b>Meeting place:</b>	Library Building, National Technical University of Athens	<b>Programme:</b>	LIFE Environment & Resource Efficiency
<b>Contact details:</b>	Mr. Tsoukleris Dimitris Special Scientific Co-Ordinator of the Mayor of Naxos and Small Cyclades Islands Tel. +30-210-7724034, Mob. +30-6937801857 Email: <a href="mailto:dtsoukleris@gmail.com">dtsoukleris@gmail.com</a>		
<b>Participants:</b>	<ol style="list-style-type: none"> <li>1. <b>Coordinating Beneficiary - Municipality of Naxos and Small Cyclades Islands (NAXOS):</b> Dimitris Tsoukleris</li> <li>2. <b>National Technical University of Athens (NTUA):</b> Maria Loizidou, Konstantinos Moustakas, Dimitris Malamis, Vasiliki Panaretou</li> <li>3. <b>Municipality of Ancient Olympia (OLYMPIA):</b> George Georgakopoulos, Haris Spiliopoulos, Apostolos Zikas</li> <li>4. <b>Fundación CARTIF (CARTIF):</b> Dolores Hidalgo (via skype connection)</li> </ol>		

### Friday, 17<sup>th</sup> June 2016

<b>12.00 – 12.10</b>	<b>Opening, welcome address</b>	<b>10 min</b>
<b>12.10 – 12.20</b>	<b>Partners presentation</b> Each project partner will perform a short presentation of his organization	<b>15 min</b>
<b>12.20 – 12.35</b>	<b>The LIFE project PAVEtheWAYSTE</b> Brief presentation of the project and its objectives	<b>15 min</b>
<b>12.35 – 14.30</b>	<b>Project presentation by Action</b> <ul style="list-style-type: none"> <li>• Presentation of major areas of work – Actions</li> <li>• Review of key milestones &amp; deliverables according to time schedule</li> <li>• Progress of the project up to now</li> </ul>	<b>115 min</b>
<b>14.30 – 14.45</b>	<b>Break</b>	<b>15 min</b>
<b>14.45 – 15.45</b>	<b>Progress &amp; Next Steps</b> Review of the next steps of the project, including any significant activities in the next month	<b>15 min</b>
<b>15.45– 17.30</b>	<b>Discussion &amp; Questions</b> Discussion and check of financial issues	<b>105 min</b>
<b>17.30</b>	<b>End of the 1<sup>st</sup> Visit of the External Monitoring Team</b>	